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OVERDUE STEP 1  Date: 06/02/2014
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2050  BROOKLYN

  CF-11-601  INFRASTRUCTURE   20 Completion Deadline 03/31/2014  200 Step 1 Received Date 00/00/0000
CORNERSTONE GRANTS MANAGEMENT
AMY MILLER

       2369  MOORESVILLE

 DR2-09-090  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000
CORNERSTONE GRANTS MANAGEMENT
AMY MILLER

       2386  NEW ALBANY

 DR2-09-073  ECONOMIC DEVELOPMENT   50 Completion/Modification 02/22/2014  200 Step 1 Received Date 00/00/0000
RIVER HILLS EDD AND RPC
PAMELA WINGATE

       2453  PORTLAND

 DR2-09-065  ECONOMIC DEVELOPMENT   50 Completion/Modification 11/30/2011  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
COURTNEY HESS

       2600  WEST TERRE HAUTE

 DR2-09-209  PLANNING   50 Completion/Modification 04/30/2014  200 Step 1 Received Date 00/00/0000
WEST CENTRAL IN ED DISTRICT
TERRY JONES

       2609  WHITLEY COUNTY

  ID-11-001  ECONOMIC DEVELOPMENT   50 Completion/Modification 05/01/2014  200 Step 1 Received Date 00/00/0000
LORI SHIPMAN CONSULTING, LLC
LORI SHIPMAN

       2683  PRINCES LAKES

DR1B-09-014  INFRASTUCTURE   50 Completion/Modification 03/31/2014  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
COURTNEY HESS

       2693  INDIANAPOLIS

 DR2-09-221  INFRASTRUCTURE   50 Completion/Modification 01/31/2014  200 Step 1 Received Date 00/00/0000
KENNA CONSULTING & MGMT GROUP
DONNA ANDERSON

       2694  BLOOMINGTON

DR1B-09-021  INFRASTUCTURE   20 Completion Deadline 12/31/2013  200 Step 1 Received Date 00/00/0000
ROBERT WOOLFORD
ROBERT WOOLFORD


